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  Software cost estimation is one of the most important parts in the project 
planning phase to ensure that the project will lead to success. Function point is one 
of the best methods used in estimating the software cost and size. Function point 
focuses more on measure the functionality thus make its estimation accurate and 
efficient. Function points features such as independent of programming language, 
product design and documented method makes it as an advantage. Besides 
measure the size and cost, function point also helps to measure the estimating the 
effort, schedule and defect in the project. The prototype of this research was 









Penganggaran kos Perisian adalah salah satu bahagian yang paling penting dalam 
fasa perancangan projek untuk memastikan projek itu akan membawa kepada 
kejayaan. Fungsi titik adalah salah satu kaedah terbaik yang digunakan dalam 
menganggar kos perisian dan saiz. Titik fungsi lebih tertumpu kepada pengukur 
fungsi itu membuat anggaran yang tepat dan cekap. Titik fungsi mempunyai ciri-
ciri seperti bebas daripada bahasa pengaturcaraan, reka bentuk produk dan kaedah 
didokumenkan menjadikan ia sebagai satu kelebihan. Selain mengukur saiz dan 
kos, titik fungsi juga membantu untuk mengukur menganggarkan usaha, jadual 
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 Software cost estimation is one of the most important parts in the software planning 
phase. A good planning and requirements from the beginning will lead a project to success. 
In software projects, size is not everything, but it does influence most of the things like cost 
and resource. So if we do not have an accurate prediction of size, it’s difficult to plan. A 
precise software to calculate the software cost estimation will be helpful to project 
managers to estimate their software size.  
 There are many factors, which lead to software projects fails. The major causes of 
software failure are poor planning and cost estimation. The initial cost and estimated 
schedule are not more frequently revised as more information available. Besides that, 
current practices in software cost estimation are being done manually and causes to 
project's failures. Such a major problem can be avoided if a software tool used to calculate 
the cost estimation of the projects to get an accurate result in estimating. An accurate and 
efficient cost estimation methodology for web-based application is very important for 
software development as it would assist the management team to estimate the cost. 
Furthermore, it will ensure the development of cost suits the planned budget and provides a 
fundamental motivation for the development of a web-based application project (Zulkefli, 
M., Zarinah, M.K., Habibah, A., Saadiah, Y, 2011). There have been various cost 
estimation models and methods that are being used in the software-development process. 
Function Points is one the example to calculate the estimation cost.  
2 
 
 Function point is one of the most accepted and robust sizing techniques used in the 
software cost estimation process, function point, which formulate by Albrecht was 
established in the early of 1970 (M.A. Al-Hajri, A.A.A. Ghani, M.S. Sulaiman, M.H. 
Selamat. 2005). Function point has many advantages over the other cost estimation models 
like they are independent of programming language, product design or development style; 
it is a well-documented method and many more. In addition, function point estimation is 
achieved directly without the formalization of step by step analytical procedures. Besides 
that, research did by Graham C. Low and D. Ross Jeffery has proven that function point 
counts appear to be more consistent with measure software size. 
 
1.2 Problem statement 
 Software cost estimation has a great impact on the software-development process. 
The success of the software project depends on factors such as time and cost. There have 
been researched conducted on this issue in Malaysia. However, the data used to have not 
been sourced locally. Therefore, the accuracy is questionable. Moreover, the factors can be 
dependent on local environment and needs specific to those in Malaysia. There is still 
much to be discovered and that is what this study is aimed at. According to a study made in  
Malaysia, they have come up with the statistic based on literatures that 52.7% projects 
were not able to be complete on time and over budget and 31.1% not fulfilled the scope 
(Iman.A, Ow.S.H.008.)  
 The causes of the project failure were mainly poor planning and estimation. Besides 
that, case studies on a group of50students were taken. 49undergraduates were from Faculty 
of Computer Science and Information Technology and an undergraduate from the 
department of Information science from University of Malaya, who took the course Project 
Management. The students were assigned a team project based on their preference. The 
students were divided into seven groups with seven to eight members comprising Malays, 
Chinese and Indians. All the projects were focused on the budget, schedule and quality. 
Based on the lecturer’s assessment on the students projects based on budget only one team 
managed to complete the project within the budget. The remaining six teams were over the 
budget. Besides that, analysis made on the cost estimation, two groups budgets were over 
the project cost, and four teams manage to make good estimation but failed to complete 
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within budget. Another research was also carried out based on estimation using function 
point and source of line code. The research was carried out based on two programs using 
specification prepared by an experienced professional analyst (G.C. Low And D.R.Jeffery. 
1990). The 1st program used was Fixed Asset Master File Update, and the 2nd program 
used was Fixed Asset Depreciation Calculation and Reporting. The data collected, and the 
relationship was divided into three major data sets. The first data set was comprised of 
twenty-two function point experienced analyst counting a priori from the program 
specification. The second data set was comprised of two groups of function point naïve 
analysts where one group very experienced in analysis and the other group do not. The 
third data set was consisting of twelve analyst estimating source lines of code from the 
program specification. The result of their research on the comparison of the consistency of 
the function point and source lines of code estimates suggests that on an organizational 
basis source bank line of codes, estimates are no better than function point estimates when 
estimating from a program specification. The research concluded that function point counts 
appear to be a more consistent a a-priori measure of software size than source lines of 
codes. With the assistant of software estimation tool and a correct methodology used to 
calculate the estimation; such a problem can be avoided. By having software for the 
estimation calculation, the time taken to calculate for estimation can be reduced. Thus, the 
additional time left can be reallocated to focus on the difficult part on the software project 
phase like designing. 
 
1.3 Objective 
i. To analyze the consistency of the function point in measuring the software cost 
estimation 
ii. To compare and find out the best way to practice the software cost estimation 
between function point and other method. 






 The study is carried out on the method of calculating the software cost estimation. 
The prototype focuses on the function point method. This prototype will be a standalone 
system. This project focuses on two modules of Ump- Automatic Sports Facilities 
Management System. 
 
1.5 Thesis Organization.  
 Chapter one is mainly about the details of the case study. It contains introduction, 
problem statement, scope, and objective. Chapter two is about the literature review. A 
literature review is an account of what has been published on a topic accredited scholars 
and researchers. It is a part of the introduction to research report. The purpose is to convey 
the reader what knowledge and idea have been established on a topic and their strengths 
and weaknesses are. Chapter three is basically about the methodology used in this research 
paper. This chapter discusses about identifying the data collection instrument to be 
employed for the study, determining the sample or participants of the study, and analyses 
the data collected for the study. Chapter four discusses about the design of the system. 
Chapter five is about the implementation of the system followed by chapter six, which is 


























2.1 Estimation System 
 
Estimation is the process of finding an estimate, or approximation, which is a value 
that is usable for some purpose even if input data may be incomplete, uncertain, 
or unstable. Typically, estimation involves "using the value of a statistic derived from 
a sample to estimate the value of a corresponding population parameter.” 
 
Estimation is one of the most important parts in the software planning phase. The 
estimation involves estimating the size of the software, budget, time and resource. Errors or 
mistakes in estimation can attribute to many factors. The meaning of an estimation system 
in this context is estimating the size of the software. An accurate estimate of software size 
is an essential element in the calculation of estimated project costs and schedules. The fact 
that these estimates are required very early in the project (often while a contract bid is 
being prepared) makes size estimation a formidable task. If the estimation is inaccurate 
there will be major problems. If the under estimation was done, it can result in under-
staffing and may result in an over worked and burnt-out team. The estimation process has 
sub tasks. As the size increases, the interdependency among various elements of the 
software grows rapidly. There are different methodologies for arriving at and expressing 
the size/complexity of the Software Program. Some of the popular ones are Function 
Points, Lines of Codes, and Cocomo.  
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            In conclusion, estimation is extremely a vital process in a software planning phase. 
Thus, having a good estimation system to estimate the size of the system would be an 
advantage. In addition, it will make sure that we would keep us on the track to complete 
the system on time and with the entire requirement are fulfilled.  
 
2.2 Existing Application and its Problems 
 
2.2.1 Lines of Code 
     Lines of code often referred as Source Lines of Code, SLOC or LOC.  Lines of 
code are a formal method to measure the size by counting number of lines of Code. This 
metric was very popular primarily because of its use simple and easy. Lines of code 
measure the number of source instruction used to solve a problem. While counting the 
number of source instructions, lines used for commenting and blank lines are ignored. 
Although using lines of code is simple but there are many disadvantages in using it. 
 
     Usually estimation will be done at the beginning of the project but by using lines 
of code estimation at the beginning of the project will be very tricky. In order to make the 
estimation easy, the project manager will divide the project managers divide the problem 
into modules, and each module into sub modules, and so on until the sizes of the different 
leaf-level modules can be approximately predicted. The next disadvantage is some 
programmers may create a lengthy code structure to solve a problem as they do not make 
effective use of the available instruction set. At the same time, skilled programmers can 
code a simple and effective code for the same problem. Thus, a poorly written code cannot 
be a good metric for estimation purpose.  
 
       Lines of code only focus on the coding part and ignore other important parts 
such as designing and implementation. Coding is only a small part in a software 
development system. Besides that, LOC also have problem with its language dependence. 
LOC only allow usage of one language in the estimation process unlike function point that 
does not depend on what language used. It is not possible to directly compare projects 




language may be greater than for a lower-level language. There is no way to accommodate 
the fact that fewer lines of code may be required for a higher-level language to provide the 
same function. Moreover, LOC is lack of a universally accepted definition for exactly what 
a line of code really is. Jones (1986) identified 11 major variations of line counting 
methods. Since few authors state the line-counting rules they used, much of the literature 
has an “uncertainty of perhaps 500% attributable to line counting variations.” The 
variations make it very difficult to compare studies using lines of code as a measure of 
software size (Matson.J.E, Barrett.E.B., Mellichamp.J.M., 1994). In conclusion, with so 
many disadvantages, using LOC for estimating a software system is not a good idea.  
 
2.2.2 Constructive Cost model (COCOMO) 
      Constructive Cost Model (COCOMO) is an algorithmic software cost 
estimation model. It was developed by Barry W. Boehm. The model is a combination of 
statistical figures, mathematical equations and expert judgments. Furthermore, COCOMO 
is an open model, so all the details such as the underlying cost estimation equations, Every 
assumption made in the model, Every definition, and The costs included in an estimate are 
explicitly stated. This model also have been widely use in the companies. COCOMO is 
composed into three levels of the models which is basic, intermediate and detailed. The 
basic COCOMO'81 model is a single-valued, static model that computes software 
development effort (and cost) as a function of program size expressed in estimated 
thousand delivered source instructions.     
       The intermediate COCOMO'81 model computes software development effort 
as a function of program size and a set of fifteen "cost drivers" that include subjective 
assessments of product, hardware, personnel, and project attributes. Some of the 
COCOMO’s limitations are primarily COCOMO represents development from planning to 
implementation. It doesn’t consider maintenance, rework, porting and integration, and 
reuse. COCOMO model ignores requirements and all documentation. Function point 
method measures the developed system by point counts that can determined relatively early 
in the development process. It measures software project size by studying external features 
of the projects (Gao.X, Lo.Bruce, .1995). So it avoids the difficulty of the COCOMO 
method which means in COCOMO does not support some newer programming 
environment like Authorware, make counting of LOC difficult as the definition of a line is 
8 
 
less clear-cut. Besides that, it ignores customer skills, cooperation, knowledge and other 
parameters. It oversimplifies the impact of safety/security aspects. It ignores hardware 
issues. It ignores personnel turnover levels. It is dependent on the amount of time spent in 
each phase. 
 
2.3 Function point 
 
         The Function Point methodology was developed by Allan Albrecht at IBM in 1979. 
This methodology is based on the belief that the size of a software project can be estimated 
during the requirements analysis. Function Point Analysis (FPA), or the method of sizing 
software in terms of its function and expressed in Function Points is now very widely used 
(Vicker.P. ). It takes into account the inputs and outputs of the system. Function points can 
be determined from the requirement specifications, design specification, source listing or 
live system. Function point focuses on “functionality” or “utility” rather than counting 
LOC (Gao.X, Lo.Bruce, .1995). Since function point measure functionality, they should be 
independent of technology and language used for the software implementation ( Low,G.C. 
And Jeffery,D.R. 1990). It helps to estimate software effort more accurately without 
considering the languages or developing environment you choose (Zheng.Y, Wang.B, 
Zheng.Y, Shi.L. 2009).In addition, the ability of function point could help in effort, 
schedule, and defect estimation and aids in setting project scope. Function point does not 
counts the lines like how LOC does instead it counts the number of externals that make up 
the system.  The function point approach has features that overcome the major problems 
with using lines of code as a measure of system size.  
 
   First, function points are independent of the language, tools, or 
methodologies used for implementation; i.e., they do not take into consideration 
programming languages, data base management systems, processing hardware, or any 
other  data processing technology (Matson.J.E, Barrett.E.B., Mellichamp.J.M., 1994).  
Function points are based on the system user’s external view of the system, nontechnical 
users of the software system have a better understanding of what function points are 
measuring (Matson.J.E, Barrett.E.B., Mellichamp.J.M., 1994). By using function point, its 
make us easy for comparing project productivity and organization besides help manager 
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better understand and articulate to client the impact of change request and enhancements. 
Function points also allow the manager to make informed decision more objectively with 
the limited time and budget.  
 
  A case study done by few researches have proved that relationship between 
software effort and function point count can be assumed as a linear regression model y = a 
+ bx where a is the slope of the line (gradient) and b is the y intercept. From the scatter 
diagram which was shown in the figure 1,the relationship between the variable and the 
dependent variable tends to be a straight line with highly positive correlation.  The case 
study also concluded that though it is difficult to figure out the count of function point, the 
linear function will greatly simplify the process of software estimation, and then help the 
manager to have an accurate software effort measurement (Zheng.Y, Wang.B, Zheng.Y, 
Shi.L. 2009). 
   Another case study which was carried out in 1994 has also come out with a 
conclusion which is Function point counts appear to be a more consistent a priori measure 
of software size than source lines of code ( Low,G.C. And Jeffery,D.R. 1990). 
 
 
Figure 2.1 Relation between function point and software effort 
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Example of a linear regression model. The vertical axis is the ᵡ-axis that represents the 
software effort and the horizontal axis the y-axis that represents the Function point.  
 
  

















2.4 Applied Function Point application in the Industry. 
  
 
  The function point methodology is being successfully applied by 
innumerable organizations world‐wide to measure software size for existing applications, 
enhancements to those applications, and new development projects. Function Points 
Analysis (FPA) has become a world standard over the years. The mission of International 
Function Point Users Group (IFPUG) is to be a recognized leader in promoting and 
encouraging the effective management of application software development and 
maintenance activities through the use of Function Point Analysis and other software 
measurement techniques. IFPUG endorses FPA as its standard methodology for software 
sizing (Dekkers.T). Carol Dekkers from Quality Plus Technologies and Mauricio Aguiar 
from Caixa Economica Federal has stated that trough their experience shows that FPA is 
often more effective than peer or user walkthroughs in identifying the full set of functional 
user requirements and uncovering potential defects. In fact, benefits gained by applying 
FPA to functional user requirements can be more valuable than the mere function point 
size of the software (Carol A.D., Aguiar.M).  
 
  There are many reasons why most of the industries choose Function Point as 
a tool for estimating. The outcome of a Function Point count provides the metric ‘unit of 
software delivered  and can be used to assist in the management and control of software 
development, customization or major enhancements from early project planning phases 
through to the ongoing support of the application. In addition, the software size facilitates 
the creation of more accurate estimates of project resources and delivery dates and 
facilitates project tracking to monitor any unforeseen increases in scope. Industry figures 
available from International Software Benchmarking Standards Groups (ISBSG) 
Repository  for projects measured with IFPUG function points indicates that complete 
applications tend to have consistent and predictable ratios of each of the function types. 
 
 
    The research conducted by the Total Metrics Pty. Ltd shows that industry 




than 3500 function points have a risk of failure of less than 20% in comparison with 
projects over 5000 function points which have a probability of cancellation close to 40%. 
This level of risk5 is unacceptable for most organizations. Data within the ISBSG 
Repository Release 6 supports the premise that smaller projects are successful. Over 65% 
of the projects in the repository are less than 500 function points and 93% of the projects 
are less than 2000 function points. Thus, they concluded that Industry experience suggests 
that the best managed projects which deliver quality software on time and within budget 
tend to less than 700 function points and up to 1500 function points. 
 
                    While in Malaysia, many projects were developed but only very little 
percentage of projects that have succeed while other succeed with challenges such as over 
run budget, time overrun, and impaired functionality. There are many factors which can 
lead to such condition but the main factor would be choosing the wrong method to estimate 
the software size and budget. A research based on software cost estimation practices in 
Malaysia was conducted by Zulkefli, M., Zarinah, M.K., Habibah, A., and  Saadiah, Y in 
the year 2012. The research has come out with a random survey in order to get an overview 
of current practice in cos testimation process among project managers and web developers 
in Klang Valley. The research have concluded that Both project managers and web 
developers agreed that Expert Judgment, Price-to-Win and Algorithmic Model methods 
produce most accurate result in cost estimation process and at the same time the result is 
incongruent to the method preferable used by the project manager and web developer. The 
method Parkinson-Ian shows the most accurate method to count the cost estimation. The 
paper conclude that in order to get accurate cost estimation result a good estimation process 
with the proper selection of cost estimation technique, correct size measure, person 
experiences, and familiarity of software developed.  
 
                   We do have SIRIM and International Organization for Standardization (ISO) in 
Malaysia. SIRIM Berhad is a wholly-owned company of the Malaysian Government under 
the Ministry of Finance Incorporated. SIRIM is recognized the world over as a global 
research and standards development organization. SIRIM focus on discovering and 
developing new technologies to help businesses compete better through quality and 
innovation. Besides that, SIRIM also continuously reinventing the way we do things and 
ensuring that they remain market-driven, flexible, cost-effective, and responsive to our 
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clients. ISO organization is responsible for developing standards for products and services 
that identify a need for standardization. The ISO is usually contacted by a sector of an 
industry or stakeholders in a product and asked to develop a standard, such as those created 
for manufacturing. ISO helps governments around the world create environmental, health 
and safety policies. The ISO helps test products during the standard-setting process. Many 
international trade agreements also incorporate ISO standards. ISO standards allow 
consumers to buy and use products safely. The use of ISO branding allows products to be 
produced safely and efficiently.
